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1. Originator 2. LogDate: 3. CCR 4 Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Evan Winston b/go /&) 00 . ms‘; 301.925.0348 2013 DEVICO

8. CCR Title: Test Executable 5B.04 Acacia.01 EASI Scripts (MSS/CSS) for Transition. Delivery to the VATC.

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 20June2000
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?"’ nager Signature/Date 14. Category of Change: 15. Priority: (If ‘Emergency”
~ X Update ECS Baseline Doc. | fill in Block 28).
q;: 12, (,_,ZJ =000 pdate aseline Doc Ermorcens
7 Co s Rl

16. Documentation/Drawings Impacted: 17. Schedule 18. Cl{s) Affected:MSS/CSS
N/A Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B None - Under 100K

22. Source Reference:  INCR (attach) | JAction ftem | ITech Ref. | |GSFC | [Other:
ECSed27029, 27049, 27050, 27051, 27055, 27063, SEwe:

23. Problem: (use additlonal Sheets if necessary)

Modified scripts and new scripts are needed within MSS-EASI and CSS for the Transition. Provide the needed scripts and changes.
Includes MSS Populate Registry, MSS ECS Assist(27050), Pkg. Health files(27049), allow registry patch script on IRIX6.5 (27051).
€SS Rastore and Save Compor\ents(2?029), and sitemap changes {27055).
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24. Proposed Solution: (use additional sheets if necessary)
Apply the fixes merged for the NCHs fisted.

25. Alternate Solution: (use addltional sheets if necessary)
Nonemsif transition is to take place.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Transition scheduie is affected.

27. Justification for Emergency (if Block 15 is “Emergency™):
Required for transition testing in the VATC.

28. Site(s) Affected: LJEDF LIPVC [JVATC [JEDC L[JGSFC [JLaRC [INSIDG [XISMC [JaK [JJPL
[Jeoc []DG TestCell [ JOther

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): DIsposItIon:@@Approm. Disapproved Withdraw Fwd/ESDIS ERB

,QQ,&QDX%M Lfa0f00 FWd/ECS

33. M&CGC/B Chair (Sign/Date): Digposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chalr (Sign/Date}): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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ADDITIONAL SHEET

CCR #: 00.0(,54 Rev: Originator: Evan Winston
Telephone: 301.925.0348 Office: DEVICO

Title of Change: Test Executable 56.04 Acacia.01 EASI Scripts (MSS/CSS) for Transition. Delivery to the VATC.

CM: PLEASE, build Sun TAR file{s} for the listed files from current 5B baseline and provide to the SMC.

fecs/formal/COMMON/scripts/EcCoScriptlib
fecsffiormal/COMMON;/scripts/EcCoPopulateRegistry
fecsfformal/COMMON/scripts/EcCoRestoreCssCompoenents
fecsfformal/COMMON/scripts/EcCoSaveCssComponents
JecsHomal/lCOMMON/scripts/EcCoMkDeliver
fecsfformal/COMMON/scripts/.sitemap
fecsfformal/COMMON/scripts/EcCoRgApplyRgyPatch
fecsfformal/COMMON/scrpts/EcCoEASLtol
fecs/iormal/COMMON/scripts/EcCoServer
fecsformal/COMMON/scripts/EcCoSubsysmgr
focsformal/COMMON/scriptsitelindex

SMG: Receive the TAR file(s) and make available to the DAACs.
DAAC/VATC Install instructions:
1. Get File from SMC distribution;

Use the ‘cp' from the command line to install/repiace files.

2. REPLACE all occurrances of the files(scripis) included with this TE mode-by-mode, using the same permissions levels and
ownerships as previous file(scripts).

3. Two scripts are NEW, (Not in 5B.03): RestoreCss and SaveCss. These scripts should be installed in the same directories as
the other scripts using the same permission levels and owmerships as the other scripts.

4, During a full system install via EASI, the MkDealiver script will install all the other scripts included here.
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